

GOVERNMENT OF INDIA
MINISTRY OF HEAVY INDUSTRIES AND PUBLIC ENTERPRISES
DEPARTMENT OF HEAVY INDUSTRY

LOK SABHA
UNSTARRED QUESTION NO.93
TO BE ANSWERED ON 24.02.2015

NATRIP

93. DR. SANJAY JAISWAL:

Will the Minister of HEAVY INDUSTRIES AND PUBLIC ENTERPRISES be pleased to state:

- (a) the details of the progress made under the National Automotive Testing and R&D Infrastructure Project (NATRIP) project during the last three years and the current year;
- (b) whether the date for completion of the project has been extended over the years;
- (c) if so, the details thereof and the reasons therefor;
- (d) the details of facilities currently provided under the NATRIP; and
- (e) the details of all the facilities envisaged to be part of NATRIP that are in various stages of planning and the expected timelines for their commissioning?

ANSWER

MINISTER OF STATE IN THE MINISTRY OF HEAVY INDUSTRIES AND PUBLIC ENTERPRISES (SHRI G.M. SIDDESHWARA)

(a): The information is given at Annexure-I. 20 facilities of National Automotive Testing and R&D Infrastructure Project (NATRIP) project have been completed in last three years and 22 additional facilities will be completed by 31st December, 2015.

(b) & (c): The National Automotive Testing and R&D Infrastructure Project (NATRIP) project was approved on 25th July, 2005 with the completion date of 31.12.2012. NATRIP faced hurdles at various stages of implementation such as delays in acquisition of land at various sites, delays in clearances, shifting of utilities, contractual complications, foreign exchange variation etc. Due to this the Government, on 02.05.2013, extended the NATRIP project completion date for two years beyond 31.12.2012, i.e upto 31.12.2014.

(d) & (e): The information is given at Annexure-I.

(Details of Facilities Currently Completed/Envisaged under the NATRiP)

Facility	VRDE Ahmednagar	NIAIMT Silchar	NCVRS Raebareli	ARAI Pune	ICAT Manesar	GARC Chennai	NATRAX Indore
Passive Safety Lab	-	-	-	Mar'2015	May'2015	Dec'2016	-
Electro-magnetic Com patibility (EMC) Lab	Completed	-	-	-	May'2015	Dec'2015	-
Infotronics	-	-	-	-	Jun'2015	Jun'2015	-
Powertrain Lab	-	-	24 months after possession of land	July'2015	July'2015	June'2017	Completed
Fatigue & Certification Lab	-	-		Apr'2015	Mar'2015	Mar'2015	-
Test Tracks	Completed	Completed		-	Aug'2015	Jan'2016	Dec'2017
Model Inspection & Maintenance Mechanics Training Centre	-	Completed					
Driving Training Institute	-	Completed	-	-	-	-	-
Component Lab	-	-	-	-	Completed	-	-
Vehicle Dynamics Lab	-						Completed
Noise, Vibration & Harshness Lab	-	-	-	-	Aug'2016	-	-
CAD/CAE	-	-	-	-	Completed	Completed	Completed
Calibration Lab	-	-	24 months after possession of land	-	Will be taken up after completion of all other facilities		
Headquarters, General Offices, Canteen	-	Completed		-	-	Completed	Apr'2015
Utilities & Maintenance			24 months after possession of land		June'2015	Aug'2015	June'2015
Reception & Accreditation	-	-		-	-	Completed	Apr'2015
General Services	-	Completed		-	June'2015	Aug'2015	June'2015
General Storage	-	-		-	Completed	Completed	Apr'2015
Workshops	-	-	-	-	Completed	Completed	Apr'2015
Accident Data Analysis Centre			Completed	-	-	-	-
